Project Planning Phase

Date	18 October 2022
Team ID	
Project Name	Exploration of Electricity Consumption Patterns
Maximum Marks	8 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	Data Acquisition & Storage	**USN-01**	Connect CSV dataset to MySQL and design relational schema.	3	High	Rushikesh Mhaske
Sprint-1	Data Transformation	**USN-02**	Create SQL Views .	5	High	Team Member 4
Sprint-2		**USN-03**	Develop Tableau Calculated Fields	5	High	Rushikesh Mhaske
Sprint-3	Performance Optimization	**USN-05**	Implement Context/Extract filters and conduct performance testing.	3	Medium	Team Member 2

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-4	Deployment	**USN-06**	Package workbook as .twbx and publish to Tableau Public.	2	High	Sangeeta Borana
Sprint-4	Documentation	**USN-07**	Complete project technical templates and DFD diagrams.	3	High	All Members

Project Tracker, Velocity & Burndown Chart: (4 Marks)

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed	Actual Release Date
Sprint-1	8	10 Days	Feb 15, 2026	Feb 25, 2026	8	Feb 25, 2026
Sprint-2	13	10 Days	Feb 26, 2026	Mar 08, 2026	13	Mar 08, 2026

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed	Actual Release Date
Sprint-3	3	5 Days	Mar 09, 2026	Mar 14, 2026	--	--
Sprint-4	5	5 Days	Mar 15, 2026	Mar 20, 2026	--	--

Velocity:
Imagine we have a 10-day sprint duration, and the velocity of the team is 20 (points per sprint). Let's calculate the team's average velocity (AV) per iteration unit (story points per day)

$$AV = \frac{sprint\ duration}{velocity} = \frac{20}{10} = 2$$

Velocity Calculation:

- **Total Story Points:** 29
- **Total Duration:** 30 Days

- **Average Velocity (AV):** 29 / 30 = 0.97 points per day.